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Third Cycle Lifeline Transportation Program 

Project Implementation Timeline 

September 28, 2012 

 

Program Action Date 

STA FY12 STA funds available  August 2012 

STA FY13 Q1 STA funds available October 2012 (estimated) 

STA FY13 Q2 STA funds available January 2013 (estimated)  

STA FY13 Q3 STA funds available April 2013 (estimated) 

STA FY13 Q4 STA funds available July 2013 (estimated) 

Prop 1B Allocation Requests due to Caltrans (complete) April 2012 

Prop 1B Bond Sale Fall 2012 (anticipated) 

Prop 1B Project start Within six months of funds 

receipt 

STP/CMAQ Project sponsors add projects to the Transportation 

Improvement Program (TIP) 

As soon as possible, particularly 

for projects that need to start 

quickly 

STP/CMAQ (For projects receiving FY 2013 funds) Deadline for 

funds to be obligated by FHWA or transferred to FTA 

April 30, 2013 

STP/CMAQ (For projects receiving FY 2014 funds) Deadline for 

funds to be obligated by FHWA or transferred to FTA 

April 30, 2014 

STP/CMAQ (For projects receiving FY 2015 funds) Deadline for 

funds to be obligated by FHWA or transferred to FTA 

March 31, 2015
1
 

JARC Title VI Subrecipient Workshop Fall 2012 

JARC MTC and transit operators submit FY11 & FY12 JARC 

grants  

Late fall 2012/early winter 2013 

JARC MTC works with subrecipients to finalize project 

scopes and budgets for funding agreements 

Winter 2013 

JARC Subrecipient funding agreements executed (for FY11 

& FY12 funds) 

Late winter/early spring 2013 

JARC MTC confirms availability of FY13 JARC funds Spring 2013 (anticipated) 

JARC FY13 grants submitted Summer 2013 (or later if MAP-21 

issues are not yet resolved) 

 

                                                           
1
 The FY 2015 program year is not an option for transit operators. Transit operators that are transferring their 

funds to FTA must select either the FY 2013 or FY 2014 program year. 


